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1 Attachment 

Working Estimate.xls 

Attached is a very preliminary estimate for the Great Western Sugar project. I understand that the EPA/CDPHE meeting may have 
considerable impact on the size/scope of the project, but this is something to work from if you and Mike Zimmerman discuss $ 

prior to the meeting. The estimate is based on the following assumptions: 

ljlabor paid atfffcrates, a" other positions at regular contract rates 
2)main building will be demolished and hauled off as friable waste, no other buildings to be demolished 

3) total project duration 8 months 

4) steel can be sent for recycle and cash reimbursed (today's local rate is $190/ton) 

5) crew size ranges from 17-28 depending on tasks 

6) soils can be disposed in the coal pit located onsite 

Confidentiality Warning: This e-mail and any attachments contain information intended only for the use of the individual or entity 
named above. If the reader of this e-mail is not the intended recipient or the employee or agent responsible for delivering it to the 
intended recipient, any dissemination, publication or copying of this e-mail is strictly prohibited. The sender does not accept any 
responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or 
transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify by return e-mail. Thank you 
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Attachment A 
Environmental Restoration LLC 

Cost Estimate 

Site Name: 

Labor: 

Name 

o 

Sreat Western Sugar 

Description Quantity Hours 
RMII 1 2,000.0 
PAS 1 1.280.0 
Foreman 2 1,280.0 
Laborers (DBA) 12 1,280.0 
Truck Driver 5 160.0 
Operators 6 800.0 

STRAIGHT 
Rate 

64.10 
33.93 
50.90 

'30-6S59.68 
42.41 
52.57 

c 

c 
J 
J 

TIME 
Amount 

$128,200.00 
$43,430.40 

$130,304.00 
$993,075.20 

$33,928.00 
$252,336.00 

ate: W 
ontract #: E 

ob Task #: 
ob #: 

Hours 

600.0 
600.0 
600.0 

80.0 
400.0 

arch 02 2011 
P-W-07-052 

BD 

OVERTIME 
Rate 

64.10 
50.90 
76.37 

y?l£> 73.87 
55.27 
70.50 

"A" Total 

Amount 
$0.00 

$30,540.00 
$91,644.00 

$576,186.00-; 
$22,108.00 

$169,200.00 

Total Amount 
$128,200.00 

$73,970.40 
$221,948.00 

($1,569,261.20! 
$56,036.00 I 

$421,536.00 | 

$ 2,470 951.60 

Equipment 
Equipment 

Description 

Quantity Duration Unit Cost / 
Unit 

Subtotal 
Costs 

Total Amount 

4x4 Pick-up Truck 
Water Truck 
Decontamination trailers 
Hurricane Vac 

7 
2 
1 
1 

192.0 
100.0 
192.0 
40.0 

days 
days 
days 
days 

103.77 
241.98 
63.00 

241.98 
"B" Total 

48,396.00 
12,096.00 

9,679.20 

$ 48,396.00 
$ 12,096.00 
$ 9,679.20 

~$ 209 638.08 | 

Other Direct Costs 

Fuel - Non Clin 
Tandem Dump Trucks 
Excavators 100Klb 
Excavator Long Reach 65' 
Skid Steer 
Manlifts - 85' 
Water Truck 
Crane Service 
Trailers - office/crew/supply 
Lodging 
per diem 
Industrial Vacuum 
Neg Air Units - 5000cfm 
Disposal - Friable 
Disposal - non Friable 
Disposal - Drums, oils, etc 
Waste Transportation 
Scrap Steel Credit 
Water 
Scaffolding 
Miscellaneous Supplies and Services (Utilities, trash, lumber, poly, PPE 

Quantity 

96.00 
9.00 
10.00 
3.00 
8.00 
7.00 
8.00 
60.00 
8.00 

4800.00 
4800.00 

3.00 
24.00 

20000.00 
1000.00 

80.00 
3300.00 

1.00 
1.00 
1.00 
1.00 

Unit / Duration 

days 
mo 
mo 
mo 
mo 
mo 
mo 
hrs 
mo 

nights 
days 
mo 
mo 
tons 
tons 
ea 

hours 
Is 
Is 
Is 

Lump Sum 

Cost / Unit 

850.00 
3,500.00 

12,000.00 
14,000.00 

1,400.00 
16,000.00 

6,000.00 
400.00 
600.00 

85.00 
46.00 

12,000.00 
1,400.00 

21.00 
18.00 

200.00 
100.00 

-200,000.00 
16,000.00 
50.000.0C 

130,000.0C 

Costs 

81,600.00 
31,500.00 

120,000.00 
42,000.00 
11,200.00 

112,000.00 
48,000.00 
24,000.00 

4,800.00 
408,000.00 
220,800.00 

36,000.00 
33,600.00 

420,000.00 
18,000.00 
16,000.00 

330,000.00 
(200,000.00 

16,000.00 
50,000.00 

130,000.00 
"C" Total 

G&A 

5,304.00 
2,047.50 
7,800.00 
2,730.00 

728.00 
7,280.00 
3,120.00 
1,560.00 

312.00 
26,520.00 
14,352.00 

2,340.00 
2,184.00 

1,040.00 
3,250.00 
8,450.00 

Total Amount | 

$ 86,904.00 
$ 33,547.50 
$ 127,800.00 
$ 44,730.00 
$ 11,928.00 
$ 119,280.00 
$ 51,120.00 
$ 25,560.00 
$ 5,112.00 
$ 434,520.00 
$ 235,152.00 
$ 38,340.00 
$ 35,784.00 
$ 420,000.00 
$ 18,000.00 
$ 16,000.00 
$ 330,000.00 
$ (200,000.00) 
$ 17,040.00 
$ 53,250.00 
$ 138.450.00 
$ 2,042,517.50 

Assumptions 
Wages DBA for laborers paid as Abatement workers; contract rate applies for others 

Main building demo'd and sent offsite as friable, no other buildings demod 

Soils can be disposed on site in coal pit 
Steel can be scrapped 
PPE, poly, etc will be reimbursed 

"A" Total 
"B" Total 
"C" Total 

Total Estimated Cost 

$ 2,470,951.60 
$ 209,638.08 
$ 2,042,517.50 

$ 4,723,107.18 



Attachment A 
Environmental Restoration LLC 

Cost Estimate 

Site Name: Great Western Sugar Date: March 02 2011 

Contract #: EP-W-07-052 

Job Task #: 
Job#: TBD 

Name Description Quantity 
STRAIGHT TIME OVERTIME 

Total Amount 
Name Description Quantity Hours Rate Amount Hours Rate Amount Total Amount 

o 

RM II 
PAS 
Foreman 
Laborers (DBA) 
Truck Driver 
Operators 

1 
1 
2 

13 
5 
6 

2,000.0 
1,280.0 
1,280.0 
1,280.0 

160.0 
800.0 

64.10 
33.93 
50.90 

%.-6£§ 9.68 
42.41 
52.57 

$128,200.00 
$43,430.40 

$130,304.00 
$993,075.20 
$33,928.00 

$252,336.00 

600.0 
600.0 
600.0 

80.0 
400.0 

64.10 
50.90 
76.37 

•iptto 73.87 
55.27 
70.50 

$0.00 
$30,540.00 
$91,644.00 

$576,186,001 
$22,108.00 

$169,200.00 

$128,200.00 
$73,970.40 

$221,948.00 
I $1,569,261.20' 

$56,036.00 
$421,536.00 

"A" Total $ 2,4/U,3b1.bU 

Equipment 
Equipment 

No. Description 
4x4 Pick-up Truck 
Water Truck 
Decontamination trailers 
Hurricane Vac 

Quantity Duration 

192.0 
100.0 

192.0 
40.0 

Unit 

days 
days 
days 
days 

Cost / 
Unit 

103.77 
241.98 
63.00 

241.98 

Subtotal 
Costs 

139,466.88 
48,396.00 
12,096.00 

9,679.20 

Total Amount 

$ 139,466.88 
$ 48,396.00 
$ 12,096.00 
$ 9,679.20 
$ 209,638.08 "B" Total 

Other Direct Costs 

Fuel - Non Clin 
Tandem Dump Trucks 
Excavators 100Klb 
Excavator Long Reach 65' 
Skid Steer 
Manlifts - 85' 
•Water T ruck 
Crane Service 
Trailers - office/crew/supply 
Lodging 
per diem 
Industrial Vacuum 
Neg Air Units - 5000cfm 
Di 
Di 
D 
W 
S 

10 t I X, 

H  o  f  !~L 

(rxr- f j 

'OGC 

Quantity 

96.00 
9.00 

10.00 
3.00 
8.00 

7.00 
8.00 

60.00 

8.00 
4800.00 
4800.00 

3.00 
24.00 

20000.00 

1000.00 
80.00 

Unit I Duration 

days 
mo 
mo 
mo 
mo 
mo 
mo 
hrs 
mo 

nights 
days 
mo 
mo 
tons 
tons 
ea 

-GL-'A 

rash, lurr 

rkers; com 
, no other k 

GUiia — _ . 

Steel can be scrapped 
nnc rw-tlw vaj'iII ho .-oimhi ir«5P(i 

f S  %- L /  °  

) fXt -v vv*_^ i<Ak 

Cost I Unit 

850.00 
3,500.00 

12,000.00 
14,000.00 

1,400.00 
16,000.00 

6,000.00 
400.00 
600.00 

85.00 
46.00 

12,000.00 
1,400.00 

21.00 
18.00 

200.00 

16  

5C 
13C 

Costs 

81,600.00 
31,500.00 

120,000.00 
42,000.00 
11,200.00 

112,000.00 
48,000.00 
24,000.00 

4,800.00 
408,000.00 
220,800.00 

36,000.00 
33,600.00 

420,000.00 
18,000.00 
16,000.00 

G&A 

5,304.00 
2,047.50 
7,800.00 
2,730.00 

728.00 
7,280.00 
3,120.00 
1,560.00 

312.00 
26,520.00 
14,352.00 

2,340.00 
2,184.00 

Total Amount 

T 1/ <>-

M 3 t* 

TW 

86,904.00 
33,547.50 

127,800.00 
44,730.00 
11,928.00 

119,280.00 
51,120.00 
25,560.00 
5,112.00 

434,520.00 
235,152.00 

38,340.00 
35,784.00 

420,000.00 
18,000.00 
16,000.00 

330,000.00 
(200,000.00) 

17,040.00 
53,250.00 

138,450.00 
>,042,517.50 

'.,470,951.60 
209,638.08 
,042,517.50 

,723,107.18 

5 16 

3 3 43 
T 

I H  5 cl i ci o 
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